

REENGINEERING MADISON- SCHEDULE

PROJECT NAME	FY 2022	FY 2023	FY 2024	FY 2025	FY 2026	FY 2027	FY 2028	FY 2029	FY 2030
INTEGRATION TOOLS (DATA)	Implementation	Implementation							
DATA GOVERNANCE (DATA)	Implementation	Implementation	Operational Processes	Operational Processes	Operational Processes	Operational Processes	Operational Processes	Operational Processes	
CRM PLATFORM (CRM)	Planning	Implementation	Implementation	Implementation					
ADVANCEMENT (CRM)	Planning	Implementation	Implementation	Implementation					
ADVISING (CRM)	Planning	Implementation	Implementation						
ADMISSIONS (CRM)		Planning	Implementation	Implementation					
DATA WAREHOUSE (DATA)	Operational Processes	Operational Processes	Operational Processes	Operational Processes	Planning	Implementation	Implementation	Implementation	
IDENTITY MANAGEMENT (ERP)	Planning	Implementation	Implementation	Implementation					
HCM/FINANCE (ERP)				Planning	Implementation	Implementation			
STUDENT ADMINISTRATION (ERP)						Planning	Implementation	Implementation	

Last Updated: May 11, 2023

KEY



PLANNING



IMPLEMENTATION



OPERATIONAL PROCESSES



FY- FISCAL YEAR (JULY 1-JUNE 30)